
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

CNP033 Pay Period:  11/21/2016Contract: Estimate Number: 0023 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/23/2015

04/13/2015

%

$321,605.03

902.0

618.0

618.0

68.51

%Percent Complete($):

%Percent Behind:

COCKE

27.34

Date Notice to Proceed: 04/13/2015

09/30/2017

$14,837,540.36

$14,792,379.36

$6,636,318.40 $255,214.26$6,381,104.14

$0.00

$-14,764.98Test Report Payment Adjustments:

$6,621,553.42 $6,357,952.88 263,600.54

$6,314,713.37 $255,214.26$6,059,499.11

$321,605.03 $0.00

$-23,151.26 $8,386.28

$0.00 $0.00

Construction on U.S. 321 (S.R. 32) from S.R. 73 to I-40

41.17

20161220

Project(s): 15005-3262-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HPP/STP-32(57)100.00 003635263,600.5415005-3262-14 35The grading, drainage, construction of a concrete box bridge

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $84.03

0.000

68.000

$0.00

$5,714.04

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/#10 Mechanical
Couplers

15005-3262-14 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.89

0.000

34.000

$0.00

$1,186.26

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/#4 Mechanical
Couplers

15005-3262-14 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.65

0.000

920.150

$0.00

$36,483.95

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/Sediment removal
in existing box culverts

15005-3262-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.00

0.000

0.600

$0.00

$78,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

15005-3262-14 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0015005-3262-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

-140,464.05-140,464.050

-16,897.65-16,897.650

15005-3262-14 0300 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

15005-3262-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

15005-3262-14 0300 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

15005-3262-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,360.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

15005-3262-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $215,000.00

0.000

1.000

$0.00

$215,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.32 0.250.25 0.000.0015005-3262-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,539.41

0.000

0.252

$0.00

$3,915.93

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

15005-3262-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

790,584.000 $2.50

1,476.000

635,095.000

$3,690.00

$1,587,737.50

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

15005-3262-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

15005-3262-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,416.000 $6.17

0.000

27,585.450

$0.00

$170,202.23

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

15005-3262-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,821.000 $3.01

2,298.540

24,422.510

$6,918.61

$73,511.76

203-04 PLACING AND SPREADING
TOPSOIL

15005-3262-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.75

0.000

1,100.590

$0.00

$4,127.21

203-05 UNDERCUTTING

15005-3262-14 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,108.000 $9.05

0.000

66.000

$0.00

$597.30

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

690.66 623.26623.26 0.000.0015005-3262-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

912.000 $14.66

0.000

623.260

$0.00

$9,136.99

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

15005-3262-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $32.02

0.000

182.980

$0.00

$5,859.02

204-08 FOUNDATION FILL MATERIAL

15005-3262-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $173.73

0.000

39.080

$0.00

$6,789.37

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

15005-3262-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,205.000 $10.55

175.000

770.000

$1,846.25

$8,123.50

209-02.05 12" TEMPORARY SLOPE DRAIN

15005-3262-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $5.16

56.210

745.900

$290.04

$3,848.84

209-05 SEDIMENT REMOVAL

15005-3262-14 0100 0140 BALE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.25

0.000

105.000

$0.00

$551.25

209-06.05 BALED HAY OR STRAW

15005-3262-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,773.000 $2.84

117.000

8,974.000

$332.28

$25,486.16

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

15005-3262-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,733.000 $0.95

0.000

762.000

$0.00

$723.90

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4736.00 454.00454.00 22.000.0015005-3262-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

924.000 $168.00

22.000

454.000

$3,696.00

$76,272.00

209-08.07 ROCK CHECK DAM PER

15005-3262-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $199.50

0.000

49.000

$0.00

$9,775.50

209-08.08 ENHANCED ROCK CHECK DAM

15005-3262-14 0100 0190 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,020.000 $2.05

0.000

1,875.000

$0.00

$3,843.75

209-09.01 SANDBAGS

15005-3262-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $341.25

0.000

4.000

$0.00

$1,365.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

15005-3262-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $341.25

0.000

1.000

$0.00

$341.25

209-09.04 SEDIMENT FILTER BAG(15' X 10')

15005-3262-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $10.58

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

15005-3262-14 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $1.89

0.000

645.100

$0.00

$1,219.24

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 5.005.00 2.000.0015005-3262-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $220.50

2.000

5.000

$441.00

$1,102.50

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

15005-3262-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $294.00

0.000

9.000

$0.00

$2,646.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

15005-3262-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $82.12

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

15005-3262-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

107,042.000 $16.00

8,820.650

64,234.540

$141,130.40

$1,027,752.64

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

15005-3262-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,429.000 $29.80

0.000

2,751.860

$0.00

$82,005.43

303-01.01 GRANULAR BACKFILL
(ROADWAY)

15005-3262-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,545.000 $29.75

341.980

2,792.390

$10,173.91

$83,073.60

303-10.01 MINERAL AGGREGATE (SIZE 57)

15005-3262-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,066.000 $89.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $850.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

15005-3262-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,009.000 $62.50

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

15005-3262-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,759.000 $98.50

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

15005-3262-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

15005-3262-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

15005-3262-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

15005-3262-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $82.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

798.000 $20.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

15005-3262-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $880.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

15005-3262-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

15005-3262-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

15005-3262-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,166.000 $109.50

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

15005-3262-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,630.000 $112.50

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

15005-3262-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

15005-3262-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

15005-3262-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

15005-3262-14 0100 0390 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.600 $388.50

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

15005-3262-14 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77,166.000 $0.75

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

15005-3262-14 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $751.54

0.000

143.010

$0.00

$107,477.74

604-01.01 CLASS A CONCRETE (ROADWAY)

15005-3262-14 0100 0420 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,284.000 $0.81

0.000

32,283.600

$0.00

$26,149.72

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0300 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $674.75

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

15005-3262-14 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $510.46

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

15005-3262-14 0300 1750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $586.74

0.000

257.100

$0.00

$150,850.85

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

15005-3262-14 0300 1760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,636.000 $0.81

0.000

51,622.300

$0.00

$41,814.06

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

15005-3262-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,300.000 $52.02

0.000

1,849.170

$0.00

$96,193.82

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

15005-3262-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $387.76

0.000

0.000

$0.00

$0.00

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

15005-3262-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $62.97

0.000

153.500

$0.00

$9,665.90

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

-9,162.14-145.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93.58 256.58256.58 0.000.0015005-3262-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $86.14

0.000

256.580

$0.00

$22,101.80

607-05.30 24" PIPE CULVERT

15005-3262-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $112.58

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

15005-3262-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $127.60

0.000

0.000

$0.00

$0.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

15005-3262-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $185.99

0.000

35.000

$0.00

$6,509.65

607-08.30 42" PIPE CULVERT

15005-3262-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $220.40

0.000

40.000

$0.00

$8,816.00

607-09.30 48" PIPE CULVERT

15005-3262-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $70.27

0.000

202.870

$0.00

$14,255.67

607-20.02 24" CROSSDRAIN PIPE
CULVERT(COLLECTORS & LOCAL
ROADS)

15005-3262-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $94.36

0.000

148.000

$0.00

$13,965.28

607-37.03 24" CORRUGATED METAL PIPE
CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

0.000.000

8,303.6888.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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152.80 281.30281.30 0.000.0015005-3262-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $108.44

0.000

281.300

$0.00

$30,504.17

607-37.04 30" CORRUGATED METAL PIPE
CULVERT

15005-3262-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $141.44

0.000

29.000

$0.00

$4,101.76

607-37.05 36" CORRUGATED METAL PIPE
CULVERT

15005-3262-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $170.37

0.000

35.000

$0.00

$5,962.95

607-37.06 42" CORRUGATED METAL PIPE
CULVERT

15005-3262-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

433.000 $37.33

50.000

277.330

$1,866.50

$10,352.73

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

15005-3262-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $52.55

40.000

197.000

$2,102.00

$10,352.35

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

15005-3262-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $66.67

35.000

35.000

$2,333.45

$2,333.45

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

15005-3262-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $106.99

40.000

40.000

$4,279.60

$4,279.60

607-39.06 42" PIPE CULVERT (SIDE DRAIN)
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15005-3262-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $138.77

0.000

0.000

$0.00

$0.00

607-39.07 48" PIPE CULVERT (SIDE DRAIN)

15005-3262-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,620.00

0.000

0.000

$0.00

$0.00

611-01.07 MANHOLES, > 24' - 28' DEPTH

15005-3262-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,940.00

0.000

4.000

$0.00

$11,760.00

611-02.11 JUNCTION BOX, TYPE 2

15005-3262-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150.00

0.000

3.000

$0.00

$9,450.00

611-02.12 JUNCTION BOX, TYPE 3

15005-3262-14 0100 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $588.00

2.230

43.540

$1,311.24

$25,601.52

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

15005-3262-14 0100 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,594.000 $1.37

193.000

1,601.000

$264.41

$2,193.37

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

15005-3262-14 0100 0660 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,906.000 $2.89

0.000

296.000

$0.00

$855.44

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100

-855.44-296.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0015005-3262-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,680.00

1.000

1.000

$1,680.00

$1,680.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

-1,680.00-1.000

-1,680.00-1.000

15005-3262-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,785.00

1.000

6.000

$1,785.00

$10,710.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

15005-3262-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,890.00

0.000

4.000

$0.00

$7,560.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

15005-3262-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

0.000

$0.00

$0.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

15005-3262-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,205.00

0.000

5.000

$0.00

$11,025.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

15005-3262-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,365.00

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN
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15005-3262-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,780.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

15005-3262-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,205.00

1.000

6.000

$2,205.00

$13,230.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

15005-3262-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,520.00

2.000

4.000

$5,040.00

$10,080.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

15005-3262-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,940.00

0.000

0.000

$0.00

$0.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

15005-3262-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150.00

0.000

0.000

$0.00

$0.00

611-38.04 CATCH BASINS, TYPE 38, > 12' -
16' DEPTH

15005-3262-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,675.00

0.000

0.000

$0.00

$0.00

611-38.05 CATCH BASINS, TYPE 38, > 16' -
20' DEPTH

15005-3262-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,415.00

1.000

10.000

$2,415.00

$24,150.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07900100

-2,415.00-1.000

2,415.001.000
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Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0015005-3262-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,205.00

0.000

1.000

$0.00

$2,205.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

15005-3262-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

311.000 $43.18

0.000

180.000

$0.00

$7,772.40

621-03.02 18" TEMPORARY DRAINAGE PIPE

15005-3262-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

447.000 $48.25

0.000

20.000

$0.00

$965.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

15005-3262-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $56.35

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

15005-3262-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $67.01

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

15005-3262-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

351.000 $97.95

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

15005-3262-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $138.77

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE
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15005-3262-14 0100 0870 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $437.96

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

15005-3262-14 0100 0880 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $341.25

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

15005-3262-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $57.75

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08900100

2,821.500.000

0.000.000

15005-3262-14 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $72.19

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

15005-3262-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,110.000 $15.23

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09000100

249,555.800.000

0.000.000

15005-3262-14 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.85

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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0.00 0.000.00 0.000.0015005-3262-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $446.25

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09100100

8,882.500.000

0.000.000

15005-3262-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,680.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09200100

7,600.000.000

0.000.000

15005-3262-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $420.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09300100

16,720.000.000

0.000.000

15005-3262-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $2,205.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09400100

458.850.000

0.000.000
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15005-3262-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,412.50

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

15005-3262-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,069.000 $0.53

0.000

3,325.000

$0.00

$1,762.25

706-01 GUARDRAIL REMOVED

15005-3262-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,520.000 $1.26

0.000

1,974.000

$0.00

$2,487.24

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

15005-3262-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $239.66

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

15005-3262-14 0100 0990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,001.000 $30.49

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

15005-3262-14 0100 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,397.000 $30.49

229.190

3,309.700

$6,988.00

$100,912.75

709-05.06 MACHINED RIP-RAP (CLASS A-1)

15005-3262-14 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,605.000 $33.47

147.170

2,309.290

$4,925.78

$77,291.94

709-05.08 MACHINED RIP-RAP (CLASS B)
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15005-3262-14 0100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,932.000 $37.15

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

15005-3262-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,315.000 $5.03

2,988.000

8,490.000

$15,029.64

$42,704.70

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

15005-3262-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,433.000 $4.66

420.000

940.000

$1,957.20

$4,380.40

710-05 LATERAL UNDERDRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400100

-652.40-140.000

-652.40-140.000

15005-3262-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.10 LATERAL UNDERDRAIN ENDWALL
(1:1)

15005-3262-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

15005-3262-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)
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15005-3262-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

15005-3262-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.14 LATERAL UNDERDRAIN ENDWALL
(5:1)

15005-3262-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $262.50

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

15005-3262-14 0100 1110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.034

0.393

$3,400.00

$39,300.00

712-01 TRAFFIC CONTROL

15005-3262-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.23

0.000

240.000

$0.00

$6,775.20

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

15005-3262-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $10.50

0.000

442.000

$0.00

$4,641.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

15005-3262-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $6.30

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15005-3262-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12.60

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

15005-3262-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $12.60

0.000

6.000

$0.00

$75.60

712-05.03 WARNING LIGHTS (TYPE C)

15005-3262-14 0100 1170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,043.000 $4.20

0.000

893.000

$0.00

$3,750.60

712-06 SIGNS (CONSTRUCTION)

15005-3262-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

936.000 $15.75

0.000

216.000

$0.00

$3,402.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

15005-3262-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,050.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

15005-3262-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $36.75

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

15005-3262-14 0100 1210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,459.000 $3.44

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS
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15005-3262-14 0100 1220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,409.000 $3.81

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

15005-3262-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $444.15

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

15005-3262-14 0100 1240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,391.000 $9.47

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

15005-3262-14 0100 1250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,292.000 $10.93

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

15005-3262-14 0100 1260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,478.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

15005-3262-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,300.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

15005-3262-14 0100 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $382.20

0.000

0.000

$0.00

$0.00

713-16.41 RELOCATE SIGN
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15005-3262-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $27.83

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

15005-3262-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $27.83

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

15005-3262-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $27.83

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

15005-3262-14 0100 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $19.43

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

15005-3262-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $9.98

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

15005-3262-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $131.25

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

15005-3262-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $194.25

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)
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15005-3262-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $278.25

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

15005-3262-14 0100 1370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $997.50

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

15005-3262-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $6.04

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

15005-3262-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $78.75

0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

15005-3262-14 0100 1400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.700 $656.25

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

15005-3262-14 0100 1410 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.900 $2,514.75

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

15005-3262-14 0100 1420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $590,000.00

0.000

1.000

$0.00

$590,000.00

717-01 MOBILIZATION
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15005-3262-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130.20

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

15005-3262-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $784.35

0.000

0.000

$0.00

$0.00

730-02.07 SIGNAL HEAD ASSEMBLY (130)

15005-3262-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,340.85

0.000

0.000

$0.00

$0.00

730-02.18 SIGNAL HEAD ASSEMBLY (150
A2V)

15005-3262-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $358.05

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

15005-3262-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,353.45

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

15005-3262-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $1.89

0.000

0.000

$0.00

$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

15005-3262-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $1.47

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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15005-3262-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $3.36

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(22,000 LBS.MIN.BRK
STRENGTH)

15005-3262-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $2.63

0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

15005-3262-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $5.15

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

15005-3262-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.29

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

15005-3262-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $242.55

0.000

0.000

$0.00

$0.00

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

15005-3262-14 0100 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,350.000 $1.16

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

15005-3262-14 0100 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,154.000 $3.89

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT
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15005-3262-14 0100 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $0.74

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

15005-3262-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,937.60

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

15005-3262-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,152.75

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

15005-3262-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,971.70

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

21,998.200.000

0.000.000

15005-3262-14 0100 1610 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,090.000 $2.73

0.000

2,051.050

$0.00

$5,599.37

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

15005-3262-14 0100 1620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,648.000 $1.47

1,830.480

6,340.996

$2,690.81

$9,321.26

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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41212.00 8,606.008,606.00 414.000.0015005-3262-14 0100 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,726.000 $2.10

414.000

8,606.000

$869.40

$18,072.60

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EROSION
CONTROL)

15005-3262-14 0100 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62,082.000 $2.10

0.000

21,521.000

$0.00

$45,194.10

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

15005-3262-14 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,729.000 $3.94

0.000

5,623.000

$0.00

$22,154.62

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL)

15005-3262-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $655.47

0.000

0.000

$0.00

$0.00

790-02.01 POLE 35FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17700900

316.340.000

0.000.000

15005-3262-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $832.24

0.000

1.000

$0.00

$832.24

790-03.01 POLE 40FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17800900

-401.651.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17800900

401.650.000

0.000.000
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15.00 9.009.00 0.000.0015005-3262-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,033.54

0.000

9.000

$0.00

$9,301.86

790-04.02 POLE 45FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17900900

-4,489.209.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17900900

4,489.200.000

0.000.000

15005-3262-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,328.13

0.000

9.000

$0.00

$11,953.17

790-05.01 POLE 50FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18000900

-5,768.739.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18000900

7,050.670.000

0.000.000

15005-3262-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,205.39

0.000

1.000

$0.00

$1,205.39

790-05.02 POLE 50FT CLASS 2 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18100900

-581.731.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18100900

1,163.460.000

0.000.000

Page 31RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 4.004.00 0.000.0015005-3262-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,433.29

0.000

4.000

$0.00

$21,733.16

790-06.07 POLE 55FT CLASS H1 METAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18200900

-10,672.304.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18200900

10,672.300.000

0.000.000

15005-3262-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,981.16

0.000

1.000

$0.00

$1,981.16

790-07.01 POLE 60FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300900

-956.141.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300900

956.140.000

0.000.000

15005-3262-14 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $152.38

0.000

2.000

$0.00

$304.76

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400900

-163.042.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400900

244.560.000

0.000.000
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0.00 1.001.00 0.000.0015005-3262-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.09

0.000

1.000

$0.00

$185.09

790-21.07 1PH PRIMARY LG ANGLE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500900

-97.311.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500900

97.310.000

0.000.000

15005-3262-14 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $174.22

0.000

11.000

$0.00

$1,916.42

790-21.09 1PH PRIMARY TAP 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18600900

-1,014.4010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18600900

1,014.400.000

0.000.000

15005-3262-14 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $222.71

0.000

1.000

$0.00

$222.71

790-21.10 1PH VERTICAL DDE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700900

-115.421.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700900

115.420.000

0.000.000
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23.00 13.0013.00 0.000.0015005-3262-14 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $795.10

0.000

13.000

$0.00

$10,336.30

790-25.02 3PH NARROW PROFILE SGL
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800900

-5,092.1413.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800900

5,875.560.000

0.000.000

15005-3262-14 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,615.09

0.000

1.000

$0.00

$1,615.09

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18900900

-787.451.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900900

787.450.000

0.000.000

15005-3262-14 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $739.86

0.000

2.000

$0.00

$1,479.72

790-25.13 3PH NARROW PROFILE DBL
SUPPORT 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19000900

-730.102.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000900

730.100.000

0.000.000
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4.00 6.006.00 0.000.0015005-3262-14 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $910.93

0.000

6.000

$0.00

$5,465.58

790-25.22 3PH XARM DEADEND SGL
NARROW PROFILE 15KV

15005-3262-14 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,327.07

0.000

6.000

$0.00

$7,962.42

790-25.25 3PH CROSSARM DDE NARROW
PROFILE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19200900

-3,890.646.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19200900

3,890.640.000

0.000.000

15005-3262-14 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $897.99

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300900

2,206.800.000

0.000.000

15005-3262-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $201.27

0.000

42.000

$0.00

$8,453.34

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19400900

-1,981.9842.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19400900

2,784.210.000

0.000.000
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0.00 1.001.00 0.000.0015005-3262-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $306.02

0.000

1.000

$0.00

$306.02

790-32.07 OH GUY - THROUGH BOLT TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19500900

-155.671.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500900

622.670.000

0.000.000

15005-3262-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $640.66

0.000

28.000

$0.00

$17,938.48

790-33.10 LOG TYPE ANCHOR 10IN-12IN DIA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19600900

-7,489.4428.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19600900

9,896.760.000

0.000.000

15005-3262-14 0900 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

783.000 $2.00

0.000

478.000

$0.00

$956.00

790-40.02 OH COND 2 7/1 ACSR SPARATE

15005-3262-14 0900 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,075.000 $3.33

0.000

4,013.000

$0.00

$13,363.29

790-40.42 OH COND 336.4 19 AAC TULIP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19800900

-2,681.974,013.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19800900

3,391.720.000

0.000.000
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17535.00 11,994.0011,994.00 0.000.0015005-3262-14 0900 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,560.000 $4.84

0.000

11,994.000

$0.00

$58,050.96

790-40.49 OH COND 795 37 AAC ARBUTUS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19900900

-18,370.2511,994.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900900

22,300.380.000

0.000.000

15005-3262-14 0900 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $27.84

0.000

0.000

$0.00

$0.00

790-41.62 UG SEC COND TPLX ____ __ __/
(500 CU)

15005-3262-14 0900 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $342.52

0.000

35.000

$0.00

$11,988.20

790-42.13 CONDUIT - POLE MTD - 3IN SCH
80 PVC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20100900

-279.6535.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20100900

279.650.000

0.000.000

15005-3262-14 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,027.42

0.000

1.000

$0.00

$2,027.42

790-43.46 SECONDARY PULLBOX LARGE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20200900

-986.441.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200900

986.440.000

0.000.000
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13.00 9.009.00 0.000.0015005-3262-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $530.67

0.000

9.000

$0.00

$4,776.03

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20300900

-1,786.0012.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20300900

1,786.000.000

0.000.000

15005-3262-14 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $723.60

0.000

1.000

$0.00

$723.60

790-60.03 1PH SECTIONALIZER OR
RECLOSER 15KV

15005-3262-14 0900 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $470.26

0.000

11.000

$0.00

$5,172.86

790-68.10 MISCELLANEOUS ASSEMBLIES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500900

-1,644.727.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500900

1,644.720.000

0.000.000

15005-3262-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $72.28

0.000

19.000

$0.00

$1,373.32

790-69.28 EXTENSION LINK - EPOXY -6FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600900

-428.6010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600900

428.600.000

0.000.000
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0.00 1.001.00 0.000.0015005-3262-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $437.12

0.000

1.000

$0.00

$437.12

790-70.20 STREET LIGHT (DESCRIPTION)/
(ANY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700900

-218.941.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700900

218.940.000

0.000.000

15005-3262-14 0900 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,504.000 $1.16

0.000

16,392.000

$0.00

$19,014.72

790-98.01 REMOVE WIRE

15005-3262-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $252.68

0.000

4.000

$0.00

$1,010.72

790-98.02 REMOVE POLES

15005-3262-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $159.23

0.000

123.000

$0.00

$19,585.29

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

15005-3262-14 0900 2110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,125.00

0.000

1.000

$0.00

$13,125.00

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

15005-3262-14 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $362.27

0.000

0.000

$0.00

$0.00

791-05.31 4IN STEEL CASING PIPE OPEN
CUT
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15005-3262-14 0901 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

793-01.08 POLE 35FT CLASS 5 WOOD

15005-3262-14 0901 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $315.00

0.000

14.000

$0.00

$4,410.00

793-01.42 ANCHOR 1 1/4IN

15005-3262-14 0901 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,120.000 $4.99

0.000

23,885.000

$0.00

$119,186.15

793-10.02 BURIED CABLE @ 36IN DEPTH

15005-3262-14 0901 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $78.75

0.000

0.000

$0.00

$0.00

793-11.10 12IN PEDESTAL

15005-3262-14 0901 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $52.50

0.000

37.000

$0.00

$1,942.50

793-11.19 MARKER POST

15005-3262-14 0901 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,100.00

0.000

11.000

$0.00

$23,100.00

793-11.20 HANDHOLE 30INX48IN

15005-3262-14 0901 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $787.50

0.000

1.000

$0.00

$787.50

793-12.01 DIG SPLICE PIT 80 C.F.
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0.00 1,139.001,139.00 0.000.0015005-3262-14 0901 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,399.000 $4.20

0.000

1,139.000

$0.00

$4,783.80

793-13.07 4IN SCHEDULE 40 PVC

15005-3262-14 0901 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $9.45

0.000

494.000

$0.00

$4,668.30

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

15005-3262-14 0901 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $21.00

0.000

215.000

$0.00

$4,515.00

793-13.22 3 DUCT FORMATION @ 36IN
DEPTH

15005-3262-14 0901 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $31.50

0.000

0.000

$0.00

$0.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

15005-3262-14 0901 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

678.000 $21.00

0.000

1,240.000

$0.00

$26,040.00

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

15005-3262-14 0901 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,045.000 $15.75

0.000

1,310.000

$0.00

$20,632.50

793-16.05 STRAIGHT BORE/SLEEVE 2IN

15005-3262-14 0901 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $21.00

0.000

0.000

$0.00

$0.00

793-16.06 STRAIGHT BORE/SLEEVE 4IN
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15005-3262-14 0901 2260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $52.50

0.000

0.000

$0.00

$0.00

793-97.01 RESTORE ASPHALT

15005-3262-14 0901 2270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $21.00

0.000

0.000

$0.00

$0.00

793-97.03 RESTORE GRAVEL

15005-3262-14 0901 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $157.50

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

15005-3262-14 0901 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $52.50

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

15005-3262-14 0903 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,940.000 $25.98

0.000

4,309.500

$0.00

$111,960.81

795-01.04 6IN DIP SLIP JOINT WATER LINE

15005-3262-14 0902 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,515.000 $29.67

0.000

2,224.000

$0.00

$65,986.08

795-01.06 8IN DIP SLIP JOINT WATER LINE

15005-3262-14 0902 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

790.000 $7.29

0.000

3,124.000

$0.00

$22,773.96

795-03.02 2IN PVC WATER LINE
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370.00 370.00370.00 0.000.0015005-3262-14 0903 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $269.47

0.000

370.000

$0.00

$99,703.90

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

15005-3262-14 0902 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,101.64

0.000

7.000

$0.00

$7,711.48

795-06.01 CONNECT TO 2IN WATER LINE

15005-3262-14 0902 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $705.14

0.000

1.000

$0.00

$705.14

795-06.03 CONNECT TO 4IN WATER LINE

15005-3262-14 0902 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,024.78

0.000

13.000

$0.00

$13,322.14

795-06.04 CONNECT TO 6IN WATER LINE

15005-3262-14 0902 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,742.05

0.000

7.000

$0.00

$12,194.35

795-06.33 CUT AND CAP 6IN WATERLINE

15005-3262-14 0902 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,945.14

0.000

4.000

$0.00

$7,780.56

795-06.34 CUT AND CAP 8IN WATERLINE

15005-3262-14 0902 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,758.04

0.000

9.000

$0.00

$24,822.36

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE
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0.00 1.001.00 0.000.0015005-3262-14 0902 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,994.46

0.000

1.000

$0.00

$3,994.46

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

15005-3262-14 0902 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,899.62

0.000

1.000

$0.00

$4,899.62

795-07.13 12IN X 8IN TAPPING SLEEVE AND
VALVE

15005-3262-14 0902 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $875.57

0.000

8.000

$0.00

$7,004.56

795-08.01 2IN GATE VALVE ASSEMBLY

15005-3262-14 0903 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,171.27

0.000

5.000

$0.00

$5,856.35

795-08.04 6IN GATE VALVE ASSEMBLY

15005-3262-14 0902 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,858.10

0.000

19.000

$0.00

$35,303.90

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

15005-3262-14 0902 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $21.04

0.000

0.000

$0.00

$0.00

795-09.31 2IN TYPE "K" COPPER WATER
LINE

15005-3262-14 0902 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $25.46

0.000

0.000

$0.00

$0.00

795-09.44 HDD 2IN COPPER CARRIER
PIPE-UNCON
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0.00 1.001.00 0.000.0015005-3262-14 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,577.00

0.000

1.000

$0.00

$4,577.00

795-11.02 FIRE HYDRANT ASSEMBLY

15005-3262-14 0903 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $101.08

0.000

420.000

$0.00

$42,453.60

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

15005-3262-14 0904 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $36.17

0.000

92.000

$0.00

$3,327.64

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

15005-3262-14 0904 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $57.29

0.000

169.000

$0.00

$9,682.01

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

15005-3262-14 0904 2500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $92.21

0.000

20.000

$0.00

$1,844.20

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

15005-3262-14 0904 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,869.57

0.000

1.000

$0.00

$7,869.57

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

15005-3262-14 0904 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,241.71

0.000

1.000

$0.00

$1,241.71

797-07.80 REMOVE SEWER MANHOLE
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0.00 1.001.00 0.000.0015005-3262-14 0904 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,260.08

0.000

1.000

$0.00

$2,260.08

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

15005-3262-14 0904 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,820.82

0.000

1.000

$0.00

$1,820.82

797-10.41 CONNECT 8IN PVC TO EXISTING
SEWER LINE

15005-3262-14 0904 2550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,073.14

0.000

1.000

$0.00

$18,073.14

797-11.38 BY-PASS PUMPING

15005-3262-14 0100 1670 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

321.000 $23.10

55.800

112.440

$1,288.98

$2,597.36

801-01 SEEDING (WITH MULCH)

15005-3262-14 0100 1680 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,460.000 $13.65

1,037.230

3,559.160

$14,158.19

$48,582.53

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

15005-3262-14 0100 1690 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $21.00

248.240

1,957.320

$5,213.04

$41,103.72

801-02 SEEDING (WITHOUT MULCH)

15005-3262-14 0100 1700 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,146.000 $6.30

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)
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15005-3262-14 0100 1710 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,260.000 $0.11

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

15005-3262-14 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.86

0.000

0.000

$0.00

$0.00

801-06 MULCH

15005-3262-14 0100 1720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45,020.000 $2.84

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

15005-3262-14 0100 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151,737.000 $0.79

27,582.500

217,364.680

$21,790.18

$171,718.10

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

15005-3262-14 0100 1740 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $840.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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